
ID Task Name
0 Northeast RTO

1 Commission Issues Order on ALJ's Report

2 Governance

3 Establish Initial Governance and Stakeholder Structures

4 Commence Implementation

5 Determine Basic Organizational Framework

6 Determine Status of Market Monitor

7 Develop RTO Agreements

8 Develop Transition Plan

9 FERC Filing

10 FERC Approval

11 Complete Implementation

12 Market Design

13 Describe Platform and Differences

14 Produce RTO Market Design for Northeast (Note 1.)

15 Produce Detailed Market Specifications

16 Develop Implementation Plan

17 Finalize Tariff and File with the FERC

18 FERC Approval of Tariff

19 Systems Implementation

20 Market Implementation

21 Technology Assessment

22 Define Parameters

23 Technology Assessment
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Northeast RTO Milestones (Option 1-M)

 

Interim steps towards a Common Market
Develop detailed interim specifications

Finalize tariff and file with FERC
Interim Systems Implementation

Interim Market Implementation

Note (1.)  NY ISO proposes an additional task, as follows:



ID Task Name
24 Operations

25 Describe Platform and Differences

26 Complete Review of Reliability Rules

27 Determine, as required, Best Practices

28 Develop Operational Requirements

29 Complete Operating Manuals and Procedures

30 Complete Operations Training, and as necessary market trials

31 Transmission Tariff

32 Describe Platform and Differences

33 Resolution of Fundamental Issues of Market Design

34 Agreement on defining elements of starting-point framework

35 Address issues, identify best practices to finalize Tariff

36 File Market-Related tariff provisions

37 Evaluate Rate Issues

38 Develop Potential Incentive Rate Concepts

39 Finalize Tariff and other Documentation and File with FERC

40 FERC Approval

41 Transmission Planning and Interconnection

42 Determine "Best Practices"

43 Develop Implementation Details

44 Develop Transition Plan

45 Finalize Tariff and Other Documents

46 Interregional Coordination

47 Discuss and Review Interregional Coordination

48 Finalize Agreements with Neighboring Control Areas

49 Completion - Range
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Northeast RTO Milestones (Option 1-M)

 


